Madera Region Regional Water Management Group
Integrated Regional Water Management Plan Update
Project Schedule (October 2008 to March 2012)
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2 Task 1 - Governance and Policy Documents 804 days Wed 10/1/08 6 )

3 Task 2 - Region Acceptance Process Application 523 days Wed 4/1/09 C : )

4 Task 3 - Facilitator Grant Application 67 days Tue 3/1/11 )

5 Task 4 - Consultant Selection for IRWMP Update 66 days  Mon 10/3/11 T

6 Task 5 - IRWMP Planning Grant Application 126 days ~ Mon 10/4/10 [:
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